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ESTIMATE RUN 07/06/2009

ESTIMATE SUMMARY 13:08:14

CONTID: C17099         ESTIMATE NO: 0001 PROG 2005

PCN: 17099-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 EAGLE OVERLAY PHASE 2 PERCENT TIME:

PROJECT NO: NH 0063-028                   

US 6 EAGLE OVERLAY PHASE 2

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba B & B EXCAVATING PAY PERIOD ENDING 06/30/2009 DATE TIME STARTED 06/02/2009

P.O. BOX 4870 DATE LET 04/30/2009 DATE WORK BEGAN

 DATE AWARDED 05/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

Eagle CO 81631     970-328-1734 DATE NOTICE TO PROCEED 06/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,009,468.40 PARTICIPATING $ $ 64,862.63

AWARD PROJECT AMT: 1,702,499.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,945.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.19

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/14/2009 ??:??:??

8/14/2009 ??:??:??

3.23%

1,944,605.77

64,862.63

64,862.63

62,916.75

$

$

$

$

64,862.63

0.00

64,862.63

0.00

64,862.63

-1,945.88

0.00

62,916.75

0.00

AMOUNT DUE 62,916.75 62,916.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,916.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 17099-BID    ESTIMATE RUN 07/06/2009

PROJECT: NH 0063-028                   ESTIMATE NO: 0001 13:08:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 2,489.000 0.000

SY  0.000 0.00

1.45000 0.000 0.00

202-00240  
 

0010 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

31.95000 0.000 0.00

202-00810  
 

0015 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

241.50000 0.000 0.00

202-01300  
 

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,056.000 0.000

CY  365.000 5,737.80

15.72000 365.000 5,737.80

203-00010  
 

0025 BLADING 30.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01500  
 

0030 POTHOLING 40.000 0.000

HOUR 0.000 0.00

202.36000 0.000 0.00

203-01597  
 

0035 LABORER 120.000 0.000

HOUR 0.000 0.00

49.50000 0.000 0.00

203-02330  
 

0040 EROSION LOG (12 INCH) 4,283.000 0.000

LF  4,283.000 22,228.77

5.19000 4,283.000 22,228.77

208-00002  
 

0045 EROSION CONTROL SUPERVISOR 75.000 0.000

DAY 9.000 3,942.09

438.01000 9.000 3,942.09

208-00206  
 

0050 *MODIFY GUARDRAIL 75.000 0.000

LF  0.000 0.00

24.06000 0.000 0.00

210-04030  
 

0055 *ADJUST GUARDRAIL 300.000 0.000

LF  0.000 0.00

8.74000 0.000 0.00

210-04200  
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PCN: 17099-BID    ESTIMATE RUN 07/06/2009

PROJECT: NH 0063-028                   ESTIMATE NO: 0001 13:08:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 6) 4,688.000 0.000

CY  281.000 15,747.24

56.04000 281.000 15,747.24

304-06007  
 

0065 AGGREGATE BASE COURSE (CLASS 7) 418.000 0.000

TON 0.000 0.00

34.64000 0.000 0.00

304-07000  
 

0070 HOT MIX ASPHALT (GRADING SX) (75) 11,800.000 0.000

TON 0.000 0.00

57.35000 0.000 0.00

403-34701  
 

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 708.000 0.000

TON 0.000 0.00

420.47000 0.000 0.00

411-03352  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 10,112.000 0.000

GAL 0.000 0.00

2.52000 0.000 0.00

411-10255  
 

0085 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,816.48000 0.000 0.00

606-02003  
 

0090 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

16.80000 0.000 0.00

612-00001  
 

0095 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00003  
 

0100 *SIGN PANEL (CLASS I) 24.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

614-00011  
 

0105 *SIGN PANEL (CLASS II) 45.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

614-00012  
 

0110 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 40.000 0.000

LF  0.000 0.00

16.80000 0.000 0.00

614-01502  
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PCN: 17099-BID    ESTIMATE RUN 07/06/2009

PROJECT: NH 0063-028                   ESTIMATE NO: 0001 13:08:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 50.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

614-01585  
 

0120 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 0.000 0.00

183.75000 0.000 0.00

614-01588  
 

0125 BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 0.000 0.00

608.67000 0.000 0.00

614-80313  
 

0130 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

75,473.73000 0.000 0.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 924.37

3,697.47000 0.250 924.37

626-01000  
 

0140 *EPOXY PAVEMENT MARKING 345.000 0.000

GAL 0.000 0.00

72.45000 0.000 0.00

627-00005  
 

0145 *PAVEMENT MARKING PAINT (WATERBORNE) 689.000 0.000

GAL 0.000 0.00

21.00000 0.000 0.00

627-00011  
 

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

24.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30410  
 

0155 *FLAGGING 3,000.000 0.000

HOUR 82.500 1,853.78

22.47000 82.500 1,853.78

630-00000  
 

0160 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 4.000 357.00

89.25000 4.000 357.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000

DAY 9.000 4,063.50

451.50000 9.000 4,063.50

630-00012  
 



CONTID: C17099         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17099-BID    ESTIMATE RUN 07/06/2009

PROJECT: NH 0063-028                   ESTIMATE NO: 0001 13:08:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 1.000 10.50

10.50000 1.000 10.50

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000

EACH 9.500 99.75

10.50000 9.500 99.75

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 2.000 21.00

10.50000 2.000 21.00

630-80343  
 

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000

SF  32.000 336.00

10.50000 32.000 336.00

630-80344  
 

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 5,512.45

5,512.45000 1.000 5,512.45

630-80355  
 

0195 *DRUM CHANNELIZING DEVICE 65.000 0.000

EACH 28.000 294.00

10.50000 28.000 294.00

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

630-80363  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

630-80364  
 

0210 *TRAFFIC CONE 200.000 0.000

EACH 21.000 66.15

3.15000 21.000 66.15

630-80380  
 

0215 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 17099-BID    ESTIMATE RUN 07/06/2009

PROJECT: NH 0063-028                   ESTIMATE NO: 0001 13:08:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ASPHALT PAVEMENT INCENTIVE 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0230 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 0.790 0.79

1.00000 0.790 0.79

700-70016  
 

0235 F/A ASPHALT CEMENT COST ADJUSTMENT 140,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0240 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $61,195.19 61,195.19CURRENT AMT 2,005,800.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 3,667.44

3,667.44000 1.000 3,667.44

620-00012  
 

CAT 0400 $3,667.44 3,667.44CURRENT AMT 3,667.44 $$

PROJECT TOTAL 64,862.63 $ 64,862.63CURRENT AMT 2,009,468.40 $$


